BRUHATH BENGALURU MAHANAGARA PALIKE

Office of the Executive Engineer (Electrical), Yelahanka Zone

No: EE(Ele)/YZ/W.O/000009/2023-24 Date: 01.04.2023

SUPPLYMENTARY WORK ORDER

Job Code: 009-22-000004

To

M/s.SBES Electricals
No.69, 1st Main, 1st Cross
RMV, Devasandra
Bangalore -560094

Sub:- Extension for **"Annual Maintenance and repairs of street lights in ward no 09, Package Y -09 of Yelahanka Zone"**

Ref:- 1) Tender Notification No: BBMP/EE/ELE/YZ/TEND/06/2021-22, Dt: 05.02.2022
2) Agreement No: **BBMP/EE/ELE/YZ/AGR/09/2021-22, Dt:01.04.2022**
3) Work Order No.BBMP/EE/ELE/YZ/WO/09/2021-22, Dt:01.04.2022
4) **Administrator, BBMP Ward Level works, Town planning and infra Structure Committee approved vide No-457/22-23, Dt:07.03.2023**

****

By virtue of having executed the Supplementary Agreement and the same has been **"accepted"** by the Competent Authority, and both are agreed to the rates of **21.94% Below** the noted rates of schedule 'B' based on Approved Estimated Rates and same terms and conditions of the original work order for a period until fresh tender is invited and new contract comes in to existence for this work. In additions to this, as per approved in reference no (4) additional 6% GST+ Old 12% GST=18% GST will be paid as per the committee approval.

You are requested to continue the above work under the instructions and supervision of Engineer in charge of the work.

Executive Engineer (Electrical)
Yelahanka Zone
Bruhath Bengaluru Mahanagara Palike.

Copy to:-

1. Zonal Commissioner BBMP, Yelahanka Zone, Bengaluru for kind information
2. Joint Commissioner BBMP, Yelahanka Zone, Bengaluru for kind information
3 Chief Engineer (Yelahanka) BBMP Bengaluru for kind information
4. Superintendent Engineer (Electrical) BBMP Bengaluru. for kind information
5. Deputy Controller (Finance) Yelahanka Zone BBMP Bengaluru.
6 .Asst. Executive Engineer (Electrical) along with copy of the schedule B for information & needful.

सत्यमेव जयते

INDIA NON JUDICIAL

Government of Karnataka

Rs. 500

e-Stamp

Certificate No.	:	IN-KA25260415306644V
Certificate Issued Date	:	27-Mar-2023 03:41 PM
Account Reference	:	NONACC (BK)/ kakscub08/ AMRUTHAHALLI/ KA-RJ
Unique Doc. Reference	:	SUBIN-KAKAKSCUB0835633713259561V
Purchased by	:	S B E S ELECTRICALS
Description of Document	:	Article 12 Bond
Description	:	TENDER AGREEMENT
Consideration Price (Rs.)	:	0 (Zero)
First Party	:	EXECUTIVE ENGINEER ELECTRICAL
Second Party	:	S B E S ELECTRICALS
Stamp Duty Paid By	:	S B E S ELECTRICALS
Stamp Duty Amount(Rs.)	:	500 (Five Hundred only)

For SRI SUDHA CO-OP. BANK LTD.

AUTHORISED SIGNATORY

S B E S ELECTRICALS IN-KA25260415306644V RS. 500 27-MAR-2023 03:41 PM

Please write or type below this line

Supplementary Agreement

No: 000009 /2023-24

This Continuation of Original agreement made on the....01st.....day of .....APRIL.....2023 has the reference to the agreement for the work "**Annual Maintenance and repairs of street lights in ward no 09 Package Y -09 of Yelahanka Zone.**" for a period until fresh tender is invited and new contract comes in to existence for this work.

Between

The **Executive Engineer (Ele), Yelahanka Zone, BBMP** on behalf of commissioner, BBMP, Bangalore (Employer), OF THE ONE PART

Contd....2

For S.B.E.S. ELECTRICALS

S Bette

Proprietor

Executive Engineer
Electrical Division
Yelahanka Zone BBMP
Kempegowda Nagara, Bangalore-560 032

Statutory Alert:

1. The authenticity of this Stamp certificate should be verified at 'www.shcilestamp.com' or using e-Stamp Mobile App of Stock Holding. Any discrepancy in the details on this Certificate and as available on the website / Mobile App renders it invalid.
2. The onus of checking the legitimacy is on the users of the certificate.
3. In case of any discrepancy please inform the Competent Authority.

GOVERNMENT OF KARNATAKA GOVERNMENT OF KARNATAKA GOVERNMENT OF KARNATAKA GOVERNMENT OF KARNATAKA GOVERNMENT OF KARNATAKA GOVERNMENT OF KARNATAKA

And

SIDDAIAH BETTASWAMY (SBES ELECTRICALS) (Contractor) having its principle place of business at **M/s.SBES Electricals, No.69, 1st Main Road, 1st Cross, RMV Extension, 2nd Phase, Devasandra Bangalore-94.** ON THE OTHER PART.

Employer vide Work Order Letter No:EE(ELE)/YZ/WO/000009/21-22, Dtd:01.04.2022 had awarded the work of "**Annual Maintenance and repairs of street lights in ward no 09 Package Y-09 of Yelahanka Zone.**" for the period of one year (From 01.04.2022 to 31.03.2023) at the tendered cost of the work is **Rs.40,71,050.00** (In additions to this, as per Committee approved, additional 6% GST+ Old 12% GST=18% GST will be paid as per the committee approval.

This is in continuation of the original agreement No:09/22-23 Dtd :01.04.2022 which has expired on 31.03.2023 and supplementary agreement No:09/23-24 Dtd:01.04.2023 in order to temporarily extend original contract further till fresh tenders are invited and contract is awarded to new contractor.

Whereas Employer has judiciously verified the master register quantities with the actual quantities in the ward and certified these excess quantities, these attributed to new street lights provided in the wards under POW, special grants etc. after the award of this maintenance contract. These quantities are to be maintained from public interest since the date of completion of their one year defect liability period.

Whereas **Honorable Administrator, BBMP Ward Level works, Town planning and infra Structure Committee approved vide No-457/22-23, Dt:07.03.2023** approved to consider to Extended date of the contract at original agreement tender rates subject to its terms and conditions. Hence this supplementary agreement entered between the above said parties. All the terms and conditions of original agreement shall apply to this supplementary agreement and it shall be read along with the original agreement. This Supplementary Agreement shall be valid till original agreement/contract persists.

The following documents shall be deemed to form and to be read and construed as part of this agreement Viz.

1. Original Contract Agreement.
2. Supplementary agreement.
3. Original contract Bill of Quantities

In case of any disputes relating to any of the clause of this order the same shall be referred to Chief commissioner, BBMP, whose decision shall be final on the parties concerned.

IN WITNESS WHEREOF BOTH THE PARTIES HAVE EXECUTED AND DELIVERED THIS AGREEMENT AS OF THE DATE FIRST ABOVE WRITTEN.

SIGNED SEALED AND DELIVERED

For S.B.E.S. ELECTRICALS

S. Bett

Contractor Proprietor

Witness:

1. For JAICAB ELECTRICALS

2. Proprietor

Executive Engineer (Ele)
BBMP, Yelahanka zone
Electrical Division
Yelahanka Zone BBMP
Dyatarayanapura, Bangalore-92